



Michael O. Leavitt
Governor

State of Utah
Department of Transportation
June 10, 2003

John R. Njord, P.E.
Executive Director

TO ALL BIDDERS CONCERNED:

SUBJECT: SP-9999(674)
Flagging Service in Richfield District
Addendum No. 1

To Whom It May Concern:

We are submitting the following changes to the subject project.

1. The completion date has been revised. It have been changed from June 30, 2003 to June 30, 2004.

Sincerely,

Pete Negus
Deputy Construction Engineer

Attach.

Utah!
Where ideas connect™